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Contract No.:  04-0120F4

Diary #: 400 Const Calendar Day: 121 Date: 03-Oct-2012  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:45 AM 07:30 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Phase-3 Load Transfer

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Phase-3 load transfer (LT) continued

- Re-tensioning of cable band (CB) bolts

- Installation of suspender anchor rods

Today | was inspecting Matt Holt's crew on the jacking of phase-3 suspender ropes & other misc
inspection. See the diaries of L. Woo, S. Daouk, & P. Jalali for additional details of the work on the South
cable as they were also inspecting this work. See the diary of others for information on the North cable
suspender jacking, CB bolt tensioning, & installation of suspender anchor rods.

- | arrived at the pier 7 office at 06:45, & was on the bridge at 07:00.

- At 07:00, Matt’s crew was jacking on the phase-3 suspenders starting at PP64S & working easterly.

- From 07:15 until 08:15, | helped Alex Schmitt & Matt Bruce perform extensometer measurements of CB
bolts. We measured the following CBs: 70N, 72N, 80N, 82N, & 40S. At 08:15, John Lyons arrived to
relieve me, & | left to do other inspection.

- From 08:15 until 09:00, | checked the suspender center marks at PP64S after it had been loaded to
make sure that it did not slip. After this time, L. Woo was inspecting the suspender center marks.

- From 09:00 until 12:00, | was measuring the heights of the installed shim packs along the South cable.
This was not an exact measurement check since the shim pack heights are specified while under load, &
the shims as currently installed are snugly fit, but not loaded. This was just a double check to make sure
that there was not a blunder by the iron-workers while installing the shim packs.

- From 12:00 until 12:30, | ate lunch.

- From 12:30 until 13:15, | was measuring the heights of the installed shim packs along the South cable.

- From 13:15 until 14:30, | checked the CB rotation on all CBs in the South side-span. Also, | checked the
CB rotation between PPs 44S & 68S in the South main-span (above 68S, they were still jacking on phase-
3 suspenders). | used a digital level placed along the stanchion pads. The theoretical angle on this pad
should be 90 degrees (plumb). 60% of the measured angles on the CBs were within + or — 0.5 degrees of
plumb. 3 CBs were more than 1 degree from plumb (24S at 88.7 degrees, *, 30S at 88.9 degrees, *, 32S
at 88.4 degrees, *, 56S at 88.9 degrees). - Note: | summarized the CB rotation data collected today &
later emailed it to Roman Granados & Warren Collins.

- From 14:30 until 17:00, | was measuring the heights of the installed shim packs along the South cable.

- Note: Throughout the shift today, | measured the shim packs from PP10S through PP78S. All of the
measurements were very close to the theoretical shim heights, so there does not appear to be any
installation mistakes at those PPs.

- At 17:00, 2 crews were directed to stay late & work 12 hours. | stayed to cover this work.
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- From 17:00 until 18:00, Gary Anderson’s crew & Tony Costa’s crew were removing the 400 ton hydraulic
jacks from the phase-1 PPs on the South cable. They removed all of the jacks on the South cable except
at PPs 34, 38, 40, 98, & 102.

- From 18:00 until the end of the shift, Tony’s crew went to the North cable, & Gary’s crew stayed on the
South cable. Both crews were installing jacking equipment for phase-3 suspenders (at 84N & 92S).

- At 19:00, | left the bridge.

- From 19:10 until 19:30, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Operator OTH THEODORE ROHR 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW HOLT 8.00 2.00 0.00 10.00 D

Tzl
A ddrRptbyBiditem Page 2 of 2

[Py



